

STATE OF TENNESSEE DEPARTMENT OF ENVIRONMENT AND CONSERVATION Division of Remediation - Oak Ridge

761 Emory Valley Road Oak Ridge, Tennessee 37830

December 12, 2022

Mr. Roger Petrie Federal Facility Agreement Manager Oak Ridge Office for Environmental Management Department of Energy PO Box 2001 Oak Ridge, TN 37831

DEC 2 1 2022

Dear Mr. Petrie

RE: Federal Facility Agreement Milestone Extension Request for the Record of Decision for Final Soils Actions in Zone 1, East Tennessee Technology Park, Oak Ridge, Tennessee (Z-1 Final Soils ROD D4) (DOE/OR/01-2711&D4)

The Tennessee Department of Environment and Conservation (TDEC) Division of Remediation, Oak Ridge Office has reviewed the above referenced extension request (letter from M. Pribish and R. Petrie to S. Urquhart-Foster and R. Young) pursuant to Section XXX of the Federal Facility Agreement (FFA). The Department of Energy (DOE) submitted the request on December 5, 2022 and was received by TDEC the same day.

Based on review of the extension request letter, TDEC recognizes that additional time is needed to resolve responses to comments provided by the Environmental Protection Agency and TDEC and for DOE to prepare a revised, approvable D4 document. TDEC approves the extension request for submission of the Z-1 Final Soils ROD D4. The new document submittal date moves out 60 days from December 19, 2022 to February 17, 2023.

Questions or comments concerning the contents of this letter should be directed to Randy Hoffmeister at the above address or by phone at (865) 220-6583.

Sincerely

Randy C. Young FFA Project Manager Division of Remediation - Oak Ridge Office

Mr. Roger Petrie December 12, 2022 Page 2 of 2

ec: Michael Pribish, DOE Michael Mathes, DOE Sam Scheffler, DOE Samantha Urquhart-Foster, EPA Constance Jones, EPA Tanya Salamacha, UCOR Sid Garland, UCOR OREM Mailroom ORSSAB Colby Morgan, TDEC Chris Thompson, TDEC

xc: Amy Fitzgerald, ORRCA Wade Creswell, ORRCA Amanda Daugherty, ORRCA Terry Frank, ORRCA

UP Ϋ́