



STATE OF TENNESSEE
DEPARTMENT OF ENVIRONMENT AND CONSERVATION

Division of Remediation - Oak Ridge
761 Emory Valley Road
Oak Ridge, Tennessee 37830

RECEIVED
SEP - 2 2025
COUNTY MAYOR'S OFFICE

August 27, 2025

Mr. Roger Petrie
Federal Facility Agreement Manager
Oak Ridge Office for Environmental Management
U.S. Department of Energy
PO Box 4067
Oak Ridge, TN 37831

Dear Mr. Petrie

Re: Federal Facility Agreement Milestone Extension Request for the Final Phased Construction Completion Report for Exposure Units Z2-20, Z2-21, and Z2-22 in Zone 2, East Tennessee Technology Park, Oak Ridge, Tennessee (DOE/OR/01-2991&D1)

The Tennessee Department of Environment and Conservation (TDEC) Division of Remediation, Oak Ridge Office has reviewed the above referenced Federal Facility Agreement (FFA) milestone extension request (letter from M. McIntosh and R. Petrie to S. Urquhart-Foster and R. Young) pursuant to Section XXX of the FFA. The U.S. Department of Energy (DOE) submitted the request on August 22, 2025, and was received by TDEC the same day.

Based on the review of the extension request letter and recognizing that additional time is needed to gather all the information associated with the remedial actions in Z2-20, Z2-21, and Z2-22 to support a No Further Action determination, TDEC approves the FFA Appendix E milestone extension for submission of the FINAL Phased Construction Completion Report. The DOE submittal date for the report moves from September 30, 2025 to December 31, 2025.

Questions or comments concerning the contents of this letter should be directed to Randy Hoffmeister at the above address or by phone at (865) 985-2513.

Sincerely

Randy C. Young
FFA Project Manager
Division of Remediation - Oak Ridge Office

ec: Mark McIntosh, DOE
Sam Scheffler, DOE
Samantha Urquhart-Foster, EPA
Tanya Salamacha, UCOR
Sid Garland, UCOR
OREM Mailroom
ORSSAB

xc: Wade Creswell, ORRCA
Amy Fitzgerald, ORRCA
Terry Frank, ORRCA
Warren Gooch, ORRCA

COPY