




STATE OF TENNESSEE
DEPARTMENT OF ENVIRONMENT AND CONSERVATION

Division of Remediation - Oak Ridge
761 Emory Valley Road
Oak Ridge, Tennessee 37830



April 8, 2026

Mr. Roger Petrie
Oak Ridge Office of Environmental Management
U.S. Department of Energy
Post Office Box 4067
Oak Ridge, Tennessee 37831

Dear Mr. Petrie

RE: Federal Facility Agreement Milestone Extension Request for the Oak Ridge National Laboratory Building 3544 Waste Handling Plan

The Tennessee Department of Environment and Conservation, Division of Remediation-Oak Ridge Office, received the above referenced submittal on March 26, 2026. The request has been reviewed pursuant to Section XXX of the Federal Facility Agreement for the Oak Ridge Reservation. The State accepts the good cause for extension included in the request and approves extending the milestone from October 30, 2026, to February 28, 2028. The State acknowledges that this approval will impact the schedule for submittal of the Phased Construction Completion Report, resulting in the Appendix J milestone being moved from 2029 to 2030.

Review of this document meets the review cycle protocol of 14 days. Questions or comments concerning the contents of this letter should be directed to Angel Perkey at the above address or by phone at (865) 985-6851.

Sincerely

A blue ink handwritten signature, appearing to read "Eileen Marcillo".

Eileen Marcillo
FFA Project Manager
Division of Remediation - Oak Ridge Office

ec: Steve Clemons - DOE
Joanna Hardin - DOE
Sam Scheffler - DOE
Michael Vestal - DOE
Cathy Amoroso - EPA
Jana Dawson - EPA
Jon Richards - EPA
Sid Garland - UCOR
Doug Hanahan - UCOR
Tanya Salamacha - UCOR
ORSSAB
OREM Mailroom

xc: Wade Creswell - ORRCA
Amy Fitzgerald - ORRCA
Terry Frank - ORRCA
Warren Gooch - ORRCA

COPY