



STATE OF TENNESSEE
DEPARTMENT OF ENVIRONMENT AND CONSERVATION
Division of Land Protection – Remediation Branch
Oak Ridge Office
761 Emory Valley Road, Oak Ridge, Tennessee 37830

RECEIVED
JUL 20 2026
COUNTY MAYOR'S OFFICE

July 16, 2026

Mr. Roger Petrie
Federal Facility Agreement Manager
U.S. Department of Energy
Oak Ridge Office of Environmental Management
Post Office Box 4067
Oak Ridge, TN 37831

Dear Mr. Petrie

RE: Federal Facility Agreement Milestone Revision Request for the Molten Salt Reactor Experiment Continuous Purge System Phased Construction Completion Report

The Tennessee Department of Environment and Conservation (TDEC) Division of Land Protection – Remediation Branch, Oak Ridge Office has reviewed the following milestone revision request, dated July 9, 2026.

In accordance with the Federal Facility Agreement for the Oak Ridge Reservation, Section XVIII, *Scoping Work Priorities*, the U.S. Department of Energy (DOE) requested TDEC and the U.S. Environmental Protection Agency (EPA) approval to change the Molten Salt Reactor Experiment Continuous Purge System Phased Construction Completion Report (PCCR) D1 milestone from January 27, 2027, to March 31, 2028.

Based on good cause for revision and DOE representation of no impacts to schedules, TDEC approves this extension request.

Questions or concerns regarding this letter should be directed to Eileen Marcillo at the above address, by phone at (865) 985-2397, or by email at eileen.marcillo@tn.gov.

Sincerely

Eileen Marcillo Digitally signed by Eileen Marcillo
Date: 2026.07.15 14:54:31 -04'00'

Eileen Marcillo
FFA Project Manager
Division of Land Protection – Remediation Branch
Oak Ridge Office

ec: Michael Griswold, DOE
Joanna Hardin, DOE
Laura Hedrick, DOE
Cathy Amoroso, EPA
Jana Dawson, EPA
Alayna Famble, EPA
Jon Richards, EPA
Jessica Core, TDEC
Kristof Czartoryski, TDEC
Sid Garland, UCOR
Tanya Salamacha, UCOR
OREM Mailroom
ORSSAB

xc: Wade Creswell, ORRCA
Terry Frank, ORRCA
Warren Gooch, ORRCA

COPY