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761 Emory Valley Road
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December 12, 2022

Mr. Roger Petrie
Federal Facility Agreement Manager
Oak Ridge Office for Environmental Management
Department of Energy
PO Box 2001

Oak Ridge, TN 37831

Dear Mr. Pe t r ie

RE: Federal Facility Agreement Milestone Extension Request for Addendum 7(Exposure
Unit Z2-41 Final) to the Fiscal Year 2007 Phased Construction Completion Report for the Zone 2
Soils, Slabs, and Subsurface Structures at East Tennessee Technology Park, Oak Ridge,
Tennessee (PCCR D2/A7/R1) (DOE/OR/01-2723&D2/A7/R1)

The Tennessee Department of Environment and Conservation (TDEC) Division of Remediation,
Oak Ridge Office has reviewed the above referenced extension request (letter from M. Pribish
and R. Petrie to S. Urquhart-Foster and R. Young) pursuant to Section XXX of the Federal Facility
Agreement (FFA). The Department of Energy (DOE) submitted the request on December 5, 2022
and was received by TDEC the same day.

Based on review of the extension request letter, TDEC recognizes that additional time is needed
resolve responses to comments provided by the Environmental Protection Agency and TDEC

and for DOE to prepare arevised, approvable D2/A7/R1 document. TDEC approves the
extension request for submission of the PCCR D2/A7/R1. The new document submittal date
moves out 60 days from December 13, 2022 to February 11,2023.

Questions or comments concerning the contents of this letter should be directed to Randy
Hoffmeister at the above address or by phone at (865) 220-6583.
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Yocerely

C

Randy C. Young
FFA Project Manager
Division of Remediation -Oak Ridge Office




