
STATE OF TENNESSEE

DEPARTMENT OF ENVIRONMENT AND CONSERVATION
Division of Remediation -Oak Ridge

761 Emory Vailey Road
Oak Ridge, Tennessee 37830

November 30, 2022

Mr. Roger Petrie
Federal Facility Agreement Manager
Oak Ridge Office for Environmental Management
Department of Energy
PO Box 2001

Oak Ridge, TN 37831

Dear Mr. Pet r ie

Re: Extension Request for Proposed Plan for an Interim Record of Decision for
Groundwater at Main Plant Area at East Tennessee Technology Park, Oak Ridge,
Tennessee (DOE/OR/01-2921&D2)

The Tennessee Department of Environment and Conservation (TDEC) Division of Remediation,
Oak Ridge Office (DoR-OR) is in receipt of the Department of Energy (DOE) letter dated November
18, 2022, requesting aFederal Facility Agreement (FFA) Milestone submittal date extension for
t h e a b o v e d o c u m e n t .

Schedule and date sought to be extended:
The current milestone date is November 24, 2022.

Length of extension sought: 60 days

N e w M i l e s t o n e D a t e :

The requested new milestone date is January 23, 2023.

DOE provides the following reason for extension:
DOE states the extension for the Proposed Plan D2 will allow time to resolve responses to
comments from EPA and TDEC on the Proposed Plan D1 and to prepare an agreed-to Proposed
Plan D2 that can be approved upon submittal by the U.S. Department of Energy. Additionally,
this extension will provide sufficient time for the East Tennessee Technology Park Main Plant
Groundwater Focused Feasibility Study Oak Ridge, Tennessee (DOE/OR/01 -2894&D3) to be
approved by EPA and TDEC.

TDEC approves this request.




