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D e a r M r . P e t r i e

TDEC Request: Federal Facility Agreement Review Extension for the Fiscal Year 2025
Phased Construction Completion Report for the Oak Ridge Reservation Environmental
Management Waste Management Facility (DOE/OR/01-3002&D2)

The Tennessee Department of Environment and Conservation (TDEC), Division of Remediation -
Oak Ridge Office, requests an extension pursuant to Section XXX, Extensions of the Federal
Facility Agreement (FFA) for the Oak Ridge Reservation (ORR) (DOR/OR-1014). The State is
seeking an extension for the review of the second draft (D2) of the Fiscal Year (FY) 2025 Phased
Construction Completion Report (PCCR) beyond the current deadline of November 5, 2025.

TDEC requests a60-day extension, with arevised review deadline of January 4, 2026. As
discussed among the FFA parties, the extension will allow additional time to discuss and resolve
technical Comment 17 from TDEC's comments on the D1 FY25 PCCR and to accommodate

schedule impacts associated with the ongoing federal government shutdown. No related
timetables or schedules are expected to be affected by this request.

Questions or comments concerning the contents of this letter should be directed to Brad
Stephenson at the above address, by phone at 865-352-1235, or by e-mail at
brad.stephenson@tn.gov.

Sincerely
Digitally signed
by Eileen Marcillo
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Eileen T. Marcl lo 12:33:58 -04'00'

FFA Project Manager
Division of Remediation -Oak Ridge Office
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