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Division of Remediation, Oak Ridge Office
761 Emory Valley Road

Oak Ridge, Tennessee 37830

INovember 7, 2025

Mr. Roger Petrie
Federal Facility Agreement Manager
U.S. Department of Energy
Oak Ridge Office of Environmental Management
P o s t O f fi c e B o x 4 0 6 7

Oak Ridge, TN 37831

D e a r M r . P e t r i e

RE: Federal Facility Agreement Milestone Extension Request for the Beta-1 Complex
Pre-Demolition Phased Construction Completion Report at the Y-12 National Security
Complex, Oak Ridge, Tennessee

The Tennessee Department of Environment and Conservation (TDEC), Division of Remediation-
Oak Ridge Office, received the above referenced Federal Facility Agreement (FFA) milestone
extension request (letter from J. Flardin and R. Petrie to E. Marcillo and S. Urquhart-Foster) on
October 27, 2025. The document has been reviewed pursuant to Section XXX of the FFA and
Appendix 1-1 for the Oak Ridge Reservation (ORR).

The need for this milestone extension is due to unanticipated delays involving the management
of water infiltration, thorium-contaminated pipes, and mercury-contaminated pipes in the
basement. TDEC agrees with this good cause in accordance with Section XXX.B of the FFA and
approves the extension request. The U.S. Department of Energy (DOE) submittal date for this
report moves from January 13, 2026, to November 30, 2026.

Questions or comments concerning the contents of this letter should be directed to Cody
Juneau at the above address or by phone at (865) 314-2328.

Sincerely
Digitally signed
by Eileen Marcillo
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E i leen Marc i l l o

E i l e e n M a r c i l l o

FFA Project Manager
Division of Remediation -Oak Ridge Office




