



STATE OF TENNESSEE
DEPARTMENT OF ENVIRONMENT AND CONSERVATION
DIVISION OF REMEDIATION - DOE OVERSIGHT OFFICE
761 EMORY VALLEY ROAD
OAK RIDGE, TN 37830

March 7, 2016

Mr. John Michael Japp
Federal Facility Agreement Manager
Department of Energy
Oak Ridge Operations Office
PO Box 2001
Oak Ridge, TN 37831

Dear Mr. Japp

Re: Federal Facility Agreement Milestone Modification Request for the Fiscal Year 2015 Phased Construction Completion Report for Exposure Unit Z2-06 in Zone 2, East Tennessee Technology Park, Oak Ridge, Tennessee (DOE/OR/01-2699&D1)

The Tennessee Department of Environment and Conservation (TDEC) DOE-Oversight Office has reviewed the above referenced extension request (letter from W. Cain and J. Japp to J. Crane and R. Young dated February 19, 2016, received by TDEC on March 1, 2016) pursuant to Section XXX.D of the Federal Facilities Agreement. Based on this review the State approves the extension of the Appendix E milestone as shown below:

<u>FFA Milestone</u>	<u>Revised Milestone</u>
FY 2015 PCCR for EU Z2-06 at ETPP	8/15/2016

Questions or comments concerning the contents of this letter should be directed to Randy Hoffmeister at the above address or by phone at (865) 220-6583.

Sincerely

A handwritten signature in blue ink that reads "Randy Young".

Randy Young
Acting FFA Project Manager

xc Wendy Cain, DOE
Dave Adler, DOE
Patricia Halsey, DOE
Jeff Crane, EPA