




STATE OF TENNESSEE
DEPARTMENT OF ENVIRONMENT AND CONSERVATION

Division of Remediation - Oak Ridge
761 Emory Valley Road
Oak Ridge, Tennessee 37830



January 26, 2023

Mr. Roger Petrie
Federal Facility Agreement Manager
Oak Ridge Office of Environmental Management
U.S. Department of Energy
Post Office Box 2001
Oak Ridge, Tennessee 37831

Re: Federal Facility Agreement Milestone Extension Request for Proposed Plan for a Record of Decision for Groundwater in the K-31/K-33 Area at the East Tennessee Technology Park, Oak Ridge, Tennessee (DOE/OR/01-2922&D2)

Dear Mr. Petrie

The Tennessee Department of Environment and Conservation (TDEC) Division of Remediation, Oak Ridge Office has reviewed the above referenced extension request (letter from J. Hardin and R. Petrie to S. Urquhart-Foster and R. Young) pursuant to Section XXX of the Federal Facility Agreement (FFA). The Department of Energy (DOE) submitted the request on January 12, 2023 and was received by TDEC the same day.

Based on review of the extension request letter, TDEC recognizes that additional time is needed to resolve responses to comments provided by the Environmental Protection Agency and TDEC and for DOE to prepare a revised, approvable D2 document. TDEC approves the extension request for submission of the K-31/K-33 PP D2. The new document submittal date moves out 30 days from February 11, 2023 to March 13, 2023.

If you have questions or comments concerning the contents of this letter, please feel free to reach out to Heather Lutz at heather.lutz@tn.gov or (865) 220-6574.

Sincerely



Randy C. Young
FFA Project Manager
Division of Remediation – Oak Ridge Office

cc: Sam Scheffler, DOE
Joanna Hardin, DOE
Mike Mathes, DOE
Samantha Urquhart-Foster, EPA
Craig VanTrees, EPA
Tanya Salamacha, UCOR
Bob Gelinas, UCOR
Samantha Pack, UCOR
Jeff Cange, UCOR
Chris Thompson, TDEC
Colby Morgan, TDEC
ORSSAB
OREM Mailroom

xc: Amy Fitzgerald, ORRCA
Wade Creswell, ORRCA
Amanda Daugherty, ORRCA
Terry Frank, ORRCA

COPY