

STATE OF TENNESSEE DEPARTMENT OF ENVIRONMENT AND CONSERVATION

Division of Remediation - Oak Ridge 761 Emory Valley Road Oak Ridge, Tennessee 37830

February 13, 2023

Mr. Roger Petrie
Federal Facility Agreement Manager
Oak Ridge Office for Environmental Management
Department of Energy
PO Box 2001
Oak Ridge, TN 37831



Dear Mr. Petrie

RE: Federal Facility Agreement Milestone Extension Request for the Record of Decision for Final Soil Actions in Zone 1, East Tennessee Technology Park, Oak Ridge, Tennessee (Z-1 Final Soils ROD D4) (DOE/OR/01-2711&D4)

The Tennessee Department of Environment and Conservation (TDEC) Division of Remediation, Oak Ridge Office (DoR-OR) has reviewed the above referenced extension request (letter from J. Hardin and R. Petrie to S. Urquhart-Foster and R. Young) pursuant to Section XXX of the Federal Facility Agreement (FFA). The Department of Energy (DOE) submitted the request on February 8, 2023 and was received by TDEC the same day.

Based on review of the extension request letter, TDEC recognizes that additional time is needed to resolve responses to comments provided by the Environmental Protection Agency and TDEC and for DOE to prepare a revised, approvable D4 document. TDEC approves the extension request for submission of the Z-1 Final Soils ROD D4. The new document submittal date moves out 60 days from March 19, 2023 to May 18, 2023.

Questions or comments concerning the contents of this letter should be directed to Randy Hoffmeister at the above address or by phone at (865) 220-6583.

Sincerely

Randy C. Young

FFA Project Manager

Division of Remediation - Oak Ridge Office

ec:

Joanna Hardin, DOE Michael Mathes, DOE Sam Scheffler, DOE

Samantha Urquhart-Foster, EPA

Constance Jones, EPA
Tanya Salamacha, UCOR
Sid Garland, UCOR
OREM Mailroom
ORSSAB

Colby Morgan, TDEC Chris Thompson, TDEC XC:

Amy Fitzgerald, ORRCA Wade Creswell, ORRCA Amanda Daugherty, ORRCA Terry Frank, ORRCA

