

STATE OF TENNESSEE DEPARTMENT OF ENVIRONMENT AND CONSERVATION

Division of Remediation - Oak Ridge 761 Emory Valley Road Oak Ridge, Tennessee 37830



December 4, 2023

Mr. Roger Petrie
Oak Ridge Office of Environmental Management
U.S. Department of Energy
Post Office Box 2001
Oak Ridge, Tennessee 37831

Re: Federal Facility Agreement Milestone Extension Request for Phased Construction Completion Report for the Non-Time-Critical Removal Action Building 9404-18 Demineralizer Facility Mercury-Contaminated Systems Demolition at the Y-12 National Security Complex Oak Ridge, Tennessee (DOE/OR/01-2929&D2)

Dear Mr. Petrie

The Tennessee Department of Environment and Conservation, Division of Remediation-Oak Ridge Office, received the above referenced submittal on November 27, 2023. The request has been reviewed pursuant to the Federal Facility Agreement for the Oak Ridge Reservation. Based on the good cause for extension included in the request, the State approves extending the milestone from November 30, 2023, until January 29, 2024.

Review of this document meets the review cycle protocol of 14 days. Questions or comments concerning the contents of this letter should be directed to Cody Juneau at the above address or by phone at (865) 314-2328.

Sincerely

Randy C. Young

FFA Project Manager

Division of Remediation - Oak Ridge Office

ec: Samantha Urquhart-Foster – EPA

Jon Richards - EPA

David Andrews - EPA

Sam Scheffler - DOE

Brian Henry - DOE

Morgan Carden - DOE

Tanya Salamacha – UCOR

Sid Garland - UCOR

Howell Estes - CNS

Kevin Bradford - CNS

Chloe Hutchison - NNSA

ORSSAB

OREM Mailroom

Colby Morgan - TDEC

Chris Thompson - TDEC

xc: Wade Creswell – ORRCA Amanda Daugherty – ORRCA Amy Fitzgerald – ORRCA Terry Frank - ORRCA

