



STATE OF TENNESSEE  
DEPARTMENT OF ENVIRONMENT AND CONSERVATION  
Division of Remediation, Oak Ridge Office  
761 Emory Valley Road  
Oak Ridge, Tennessee 37830

RECEIVED  
JAN 29 2024  
COUNTY MAYOR'S OFFICE

January 23, 2024

Mr. Roger Petrie  
Oak Ridge Office of Environmental Management  
U.S. Department of Energy  
Post Office Box 2001  
Oak Ridge, Tennessee 37831

Dear Mr. Petrie

**Re: Federal Facility Agreement Milestone Extension Request for the 7025 Area Phased Construction Completion Report**

The Tennessee Department of Environment and Conservation, Division of Remediation-Oak Ridge Office, received the above referenced submittal on January 11, 2024. The request has been reviewed pursuant to Section XXX of the Federal Facility Agreement for the Oak Ridge Reservation. Based on the good cause for extension included in the request, the State approves extending the milestone from April 30, 2024, until October 30, 2024.

Review of this request meets the review cycle protocol of 14 days. Questions or comments concerning the contents of this letter should be directed to Jessica Core at the above address or by phone at (865) 895-0795.

Sincerely

**Randy C Young** Digitally signed by Randy C Young  
Date: 2024.01.22 08:49:18 -05'00'

Randy C. Young  
FFA Project Manager  
Division of Remediation- Oak Ridge Office

ec: Nathan T. Felosi – DOE  
Sam Scheffler – DOE  
Samantha Urquhart-Foster – EPA  
Jon Richards – EPA  
Shelley Kimel - ORSSAB  
Tanya Salamacha – UCOR  
Sid Garland – UCOR  
OREM Mailroom  
Colby Morgan – TDEC  
Chris Thompson - TDEC

xc: Wade Creswell – ORRCA  
Amanda Daugherty – ORRCA  
Amy Fitzgerald – ORRCA  
Terry Frank – ORRCA

COPY

