



STATE OF TENNESSEE  
DEPARTMENT OF ENVIRONMENT AND CONSERVATION

Division of Remediation - Oak Ridge  
761 Emory Valley Road  
Oak Ridge, Tennessee 37830

February 6, 2024

Mr. Roger Petrie  
Oak Ridge Office of Environmental Management  
U.S. Department of Energy  
Post Office Box 2001  
Oak Ridge, Tennessee 37831

Dear Mr. Petrie

**Re: Federal Facility Agreement Milestone Extension Request for Phased Construction Completion Report for the Non-Time-Critical Removal Action Building 9404-18 Demineralizer Facility Mercury-Contaminated Systems Demolition at the Y-12 National Security Complex Oak Ridge, Tennessee (DOE/OR/01-2929&D2)**

The Tennessee Department of Environment and Conservation, Division of Remediation-Oak Ridge Office, received the above referenced submittal on January 25, 2024. This request is the second extension request from the original milestone of November 30, 2023. The request has been reviewed pursuant to the Federal Facility Agreement for the Oak Ridge Reservation. Based on the good cause for extension included in the request, the State approves extending the milestone from January 29, 2024, until April 28, 2024.

Questions or comments concerning the contents of this letter should be directed to Cody Juneau at the above address or by phone at (865) 314-2328.

Sincerely

A handwritten signature in black ink, appearing to read 'Randy C. Young'.

Randy C. Young  
FFA Project Manager  
Division of Remediation - Oak Ridge Office

ec: Samantha Urquhart-Foster - EPA  
Jon Richards - EPA  
David Andrews - EPA  
Brian Henry - DOE  
Morgan Carden - DOE  
Sam Scheffler - DOE  
Erin Sutton - DOE  
Karen Thompson - DOE  
Laura Wilkerson - DOE  
Tanya Salamacha - UCOR  
Rhonda Butler - UCOR  
Sid Garland - UCOR  
Howell Estes - CNS  
Kevin Bradford - CNS  
Stacey Loveless - CNS  
Chloe Hutchison - NNSA  
ORSSAB  
OREM Mailroom  
Colby Morgan - TDEC  
Chris Thompson - TDEC

xc: Wade Creswell - ORRCA  
Amanda Daugherty - ORRCA  
Amy Fitzgerald - ORRCA  
Terry Frank - ORRCA

COPY