



STATE OF TENNESSEE
DEPARTMENT OF ENVIRONMENT AND CONSERVATION

Division of Remediation - Oak Ridge
761 Emory Valley Road
Oak Ridge, Tennessee 37830

RECEIVED
FEB 20 2024
COUNTY MAYOR'S OFFICE

February 16, 2024

Mr. Roger Petrie
Oak Ridge Office of Environmental Management
U.S. Department of Energy
Post Office Box 2001
Oak Ridge, Tennessee 37831

Dear Mr. Petrie

Re: Federal Facility Agreement Milestone Extension Request for the Y-12 National Security Complex North Tributary-8 Engineering Evaluation/Cost Analysis (DOE/OR/01-2957&D2) and Related Documents

The Tennessee Department of Environment and Conservation (TDEC), Division of Remediation-Oak Ridge Office, received the above referenced submittal on February 7, 2024. This request is the second extension request from the original milestone of January 8, 2024. The request has been reviewed pursuant to the Federal Facility Agreement (FFA) for the Oak Ridge Reservation (ORR). Based on the need for continued FFA tri-party discussions and significant revisions to the alternative proposal, the State approves the extension of the following milestones:

EE/CA D2: February 7, 2024
AM D1: May 2, 2024
RmAWP D1: September 30, 2024

The new milestone dates will be:

EE/CA D2: June 6, 2024
AM D1: September 17, 2024
RmAWP D1: September 18, 2025

Review of this document meets the review cycle protocol of 14 days. Questions or comments concerning the contents of this letter should be directed to Cody Juneau at the above address or by phone at (865) 314-2328.

Sincerely

Randy Young

Digitally signed by Randy
Young
Date: 2024.02.14 13:32:02
-05'00'

Randy C. Young
FFA Project Manager

ec: Samantha Urquhart-Foster - EPA
Jon Richards - EPA
Jana Dawson - EPA
Erin Sutton - DOE
Sam Scheffler - DOE
Brian Henry - DOE
Tanya Salamacha - UCOR
Sid Garland - UCOR
Emily Sukanek - UCOR
ORSSAB
OREM Mailroom
Colby Morgan - TDEC

xc: Wade Creswell - ORRCA
Amanda Daugherty - ORRCA
Amy Fitzgerald - ORRCA
Terry Frank - ORRCA

COPY