



STATE OF TENNESSEE  
DEPARTMENT OF ENVIRONMENT AND CONSERVATION  
Division of Remediation, Oak Ridge Office  
761 Emory Valley Road  
Oak Ridge, Tennessee 37830

RECEIVED  
OCT 28 2024  
COUNTY MAYOR'S OFFICE

October 25, 2024

Mr. Roger Petrie  
Federal Facility Agreement Manager  
Oak Ridge Office of Environmental Management  
U.S. Department of Energy  
Post Office Box 2001  
Oak Ridge, Tennessee 37831

Dear Mr. Petrie

**RE: Federal Facility Agreement Milestone Extension Request for the Transmittal of the 2024 Remediation Effectiveness Report for the U.S. Department of Energy Oak Ridge Site (DOE/OR/01-2960&D2)**

The Tennessee Department of Environment and Conservation (TDEC) Division of Remediation-Oak Ridge Office has reviewed the above referenced extension request pursuant to Section XXX of the Federal Facility Agreement (FFA). The U.S. Department of Energy (DOE) submitted the request on October 21, 2024, and it was received by TDEC the same day.

Based on review of the extension request letter, TDEC recognizes additional time is needed to resolve responses to comments provided by the U.S. Environmental Protection Agency and TDEC and for DOE to prepare a revised, approvable Remediation Effectiveness Report D2 document. TDEC approves the 30-day extension request, which moves the milestone date from November 4, 2024, to December 4, 2024.

Questions or comments concerning the contents of this letter should be directed to Dana Casey at [dana.casey@tn.gov](mailto:dana.casey@tn.gov) or by phone at (865) 310-0253.

Sincerely

**Randy Young** Digitally signed by Randy Young  
Date: 2024.10.23 11:03:08 -04'00'

Randy C. Young  
FFA Project Manager  
Division of Remediation – Oak Ridge Office

ec: Sam Scheffler, DOE  
Samantha Urquhart-Foster, EPA  
Eddie Arnold, UCOR  
Tanya Salamacha, UCOR  
Sid Garland, UCOR  
OREM Mailroom  
ORSSAB  
Colby Morgan, TDEC

xc: Wade Creswell, ORRCA  
Amy Fitzgerald, ORRCA  
Terry Frank, ORRCA  
Warren Gooch, ORRCA

COPY