




STATE OF TENNESSEE
DEPARTMENT OF ENVIRONMENT AND CONSERVATION
Division of Remediation, Oak Ridge Office
761 Emory Valley Road
Oak Ridge, Tennessee 37830



January 8, 2025

Mr. Roger Petrie
Federal Facility Agreement Manager
Oak Ridge Office for Environmental Management
Department of Energy
P.O. Box 2001
Oak Ridge, TN 37831

Dear Mr. Petrie

RE: Federal Facility Agreement Milestone Extension Request for the Final Phased Construction Completion Report for Exposure Units Z2-20, Z2-21, and Z2-22 in Zone 2, East Tennessee Technology Park, Oak Ridge, Tennessee (DOE/OR/01-2991&D1)

The Tennessee Department of Environment and Conservation (TDEC) Division of Remediation, Oak Ridge Office has reviewed the above referenced extension request (letter from J. Hardin and R. Petrie to S. Urquhart-Foster and R. Young) pursuant to Section XXX of the Federal Facility Agreement (FFA). The U.S. Department of Energy (DOE) submitted the request on December 30, 2024, and was received by TDEC the same day.

Based on the review of the extension request letter and recognizing that additional time is needed to gather all the information associated with the remedial actions in Z2-20, Z2-21, and Z2-22 to support a No Further Action determination, TDEC approves the FFA Appendix E milestone extension for submission of the FINAL Phased Construction Completion Report. The DOE submittal date for the report moves from March 11, 2025, to September 30, 2025.

Questions or comments concerning the contents of this letter should be directed to Randy Hoffmeister at the above address or by phone at (865) 985-2513.

Sincerely

Randy Young Digitally signed by Randy Young
Date: 2025.01.07 16:12:47 -05'00'

Randy C. Young
FFA Project Manager
Division of Remediation - Oak Ridge Office

ec: Joanna Hardin, DOE
Mark McIntosh, DOE
Sam Scheffler, DOE
Samantha Urquhart-Foster, EPA
Constance Jones, EPA
Tanya Salamacha, UCOR
Sid Garland, UCOR
OREM Mailroom
ORSSAB

xc: Wade Creswell, ORRCA
Amy Fitzgerald, ORRCA
Terry Frank, ORRCA
Warren Gooch, ORRCA

COPY