



STATE OF TENNESSEE
DEPARTMENT OF ENVIRONMENT AND CONSERVATION
Division of Remediation, Oak Ridge Office
761 Emory Valley Road
Oak Ridge, Tennessee 37830

RECEIVED
MAR 14 2025
COUNTY MAYOR'S OFFICE

March 11, 2025

Mr. Roger Petrie
Oak Ridge Office of Environmental Management
U.S. Department of Energy
Post Office Box 2001
Oak Ridge, Tennessee 37831

Dear Mr. Petrie

Re: Federal Facility Agreement Milestone Extension Request for the West Bethel Valley 4 Assessment Unit Phased Construction Completion Report

The Tennessee Department of Environment and Conservation, Division of Remediation-Oak Ridge Office, received the above referenced submittal on February 27, 2025. The request has been reviewed pursuant to Section XXX of the Federal Facility Agreement for the Oak Ridge Reservation. Based on the good cause for extension included in the request, the State approves extending the milestone from March 30, 2025, until September 30, 2025.

Review of this request meets the review cycle protocol of 14 days. Questions or comments concerning the contents of this letter should be directed to Jessica Core at the above address or by phone at (865) 895-0795.

Sincerely

Randy Young Digitally signed by Randy Young
Date: 2025.03.11 14:43:06 -04'00'

Randy C. Young
FFA Project Manager
Division of Remediation – Oak Ridge Office

ec: Sam Scheffler – DOE
Laura Hedrick – DOE
Erin Sutton – DOE
Steve Clemons – DOE
Mike Vestal - DOE
Samantha Urquhart-Foster – EPA
Jon Richards – EPA
Jana Dawson - EPA
Tanya Salamacha – UCOR
Sid Garland – UCOR
OREM Mailroom
ORSSAB

xc: Wade Creswell – ORRCA
Amy Fitzgerald – ORRCA
Terry Frank – ORRCA
Warren Gooch - ORRCA

COPY

