



STATE OF TENNESSEE
DEPARTMENT OF ENVIRONMENT AND CONSERVATION
Division of Remediation, Oak Ridge Office
761 Emory Valley Road
Oak Ridge, Tennessee 37830

RECEIVED
AUG 18 2025
COUNTY MAYOR'S OFFICE

August 12, 2025

Mr. Roger Petrie
Oak Ridge Office of Environmental Management
U.S. Department of Energy
Post Office Box 4067
Oak Ridge, Tennessee 37831

Dear Mr. Petrie

Re: Federal Facility Agreement Milestone Extension Request for the White Wing Scrap Yard, Oak Ridge, Tennessee

The Tennessee Department of Environment and Conservation (TDEC), Division of Remediation-Oak Ridge Office, received the above referenced Federal Facility Agreement (FFA) extension request (letter from J. Hardin and R. Petrie to S. Urquhart-Foster and R. Young) on April 18, 2025. The request has been reviewed pursuant to Section XXX of the FFA for the Oak Ridge Reservation.

TDEC reviewed the milestone extension request, and in a response letter dated April 25, 2025, requested the U.S. Department of Energy (DOE) schedule a meeting with the tri-parties to discuss the White Wing Scrap Yard (WWSY) project implementation strategy, including changing the clean-up approach from a remedial action to a removal action. Subsequent meetings were held to discuss the project implementation strategy. TDEC understands that the approach for remediation of soil, sediment, and surface water at WWSY will be conducted under removal authority to facilitate transfer of land for industrial reuse. TDEC also recognizes that smaller areas within WWSY may be addressed at different times to facilitate early transfer of certain areas. Based on these meetings, the subsequent FFA removal action milestone addition request dated August 7, 2025, and a review of the milestone request letter, TDEC approves the following FFA milestone revision requests:

- Delete the Remedial Investigation Report Appendix E milestone date of April 27, 2026.
- Delete the Feasibility Study Appendix E milestone date of February 11, 2027.
- Delete the Proposed Plan Appendix J milestone date of April 2, 2028.
- Extend the 2029 Appendix J milestone for the Record of Decision to 2034.
- Add an Appendix J start milestone date of 2031.
- Add an Appendix J milestone date of 2041 for the Remedial Action Report.

Review of this request meets the review cycle protocol of 14 days. Questions or comments concerning the contents of this letter should be directed to Eileen Marcillo at the above address or by phone at (865) 985-2397.

Sincerely

Randy Young

Digitally signed by Randy
Young
Date: 2025.08.12 20:19:26
-04'00'

Randy C. Young
FFA Project Manager
Division of Remediation – Oak Ridge Office

ec: Joanna Hardin – DOE
Morgan Carden – DOE
Alex Schenk – DOE
Sam Scheffler – DOE
Erin Sutton – DOE
Samantha Urquhart-Foster – EPA
Jana Dawson – EPA
Jason Poe – EPA
Tanya Salamacha – UCOR
Sid Garland – UCOR
Adam Johnson – UCOR
Steve Kucera – UCOR
ORSSAB
OREM Mailroom

xc: Wade Creswell – ORRCA
Amy Fitzgerald – ORRCA
Terry Frank – ORRCA
Warren Gooch – ORRCA

COPY