



STATE OF TENNESSEE
DEPARTMENT OF ENVIRONMENT AND CONSERVATION
Division of Remediation, Oak Ridge Office
761 Emory Valley Road
Oak Ridge, Tennessee 37830

RECEIVED
AUG 18 2025
COUNTY MAYOR'S OFFICE

August 15, 2025

Mr. Roger Petrie
Oak Ridge Office of Environmental Management
U.S. Department of Energy
Post Office Box 4067
Oak Ridge, Tennessee 37831

Dear Mr. Petrie

Re: Federal Facility Agreement Milestone Extension Request for the 7025 Area Phased Construction Completion Report

The Tennessee Department of Environment and Conservation, Division of Remediation-Oak Ridge Office, received the above referenced submittal on August 11, 2025. The request has been reviewed pursuant to Section XXX of the Federal Facility Agreement for the Oak Ridge Reservation. Based on the good cause for extension included in the request, the State approves extending the milestone from October 30, 2025, until August 15, 2026.

Review of this request meets the review cycle protocol of 14 days. Questions or comments concerning the contents of this letter should be directed to Jessica Core at the above address or by phone at (865) 895-0795.

Sincerely

Randy Young

Digitally signed by Randy
Young
Date: 2025.08.13 14:38:52
-04'00'

Randy C. Young
FFA Project Manager
Division of Remediation – Oak Ridge Office

ec: Sam Scheffler – DOE
Laura Hedrick – DOE
Steve Clemons – DOE
Mike Vestal - DOE
Samantha Urquhart-Foster – EPA
Jon Richards – EPA
Jana Dawson - EPA
Shelley Kimel - SSAB
Tanya Salamacha – UCOR
Sid Garland – UCOR
OREM Mailroom

xc: Wade Creswell – ORRCA
Amy Fitzgerald – ORRCA
Terry Frank – ORRCA
Warren Gooch - ORRCA

COPY

