


STATE OF TENNESSEE OCT 20 2025 COUNTY MAYOR'S OFFICE **DEPARTMENT OF ENVIRONMENT AND CONSERVATION**

Division of Remediation - Oak Ridge 761 Emory Valley Road Oak Ridge, Tennessee 37830

October 17, 2025

Mr. Roger Petrie Federal Facility Agreement Manager U.S. Department of Energy Oak Ridge Office of Environmental Management Post Office Box 4067 Oak Ridge, TN 37831

Dear Mr. Petrie



The Tennessee Department of Environment and Conservation (TDEC), Division of Remediation-Oak Ridge Office, received the above referenced milestone addition request (letter from M. McIntosh and R. Petrie to S. Urquhart-Foster and E. Marcillo) on October 9, 2025. The request has been reviewed pursuant to Section XXX of the Federal Facility Agreement for the Oak Ridge Reservation.

TDEC approves the requested milestone date of September 30, 2026. TDEC recognizes the requested date for this Remedial Investigation Work Plan (RIWP) Addendum 3 is after the September 15, 2026, milestone for the Zone 1 Groundwater Remedial Investigation (RI) report listed in Appendix E. TDEC has been notified that it is the intention of the U.S Department of Energy to provide the U.S. Environmental Protection Agency and TDEC a D1 version of the above referenced RIWP addendum in early 2026 as to not affect RI and Feasibility Study milestones.

Review of this request meets the review cycle protocol of 14 days. Questions or comments concerning the contents of this letter should be directed to Jared Brabazon at the above address, or by phone at (865) 201-2407.

Sincerely

Eileen Marcillo

FFA Project Manager

Division of Remediation - Oak Ridge Office

Mark McIntosh - DOE ec:

Sam Scheffler - DOE

Erin Sutton - DOE

Samantha Urquhart-Foster - EPA

Carl Froede - EPA

Tanya Salamacha - UCOR Anna Claire Foster - UCOR

Sid Garland - UCOR Heather Lutz - TDEC

ORSSAB

OREM Mailroom

Wade Creswell - ORRCA XC:

Amy Fitzgerald - ORRCA

Terry Frank - ORRCA

Warren Gooch - ORRCA

