




STATE OF TENNESSEE
DEPARTMENT OF ENVIRONMENT AND CONSERVATION

Division of Remediation - Oak Ridge
761 Emory Valley Road
Oak Ridge, Tennessee 37830



November 26, 2025

Mr. Roger Petrie
Federal Facility Agreement Manager
U.S. Department of Energy
Oak Ridge Office of Environmental Management
P.O. Box 4067
Oak Ridge, TN 37831

Dear Mr. Petrie


RE: Federal Facility Agreement Milestone Extension Request for the East Tennessee Technology Park Zone 2 Soil Record of Decision Remedial Action Report

The Tennessee Department of Environment and Conservation (TDEC) Division of Remediation, Oak Ridge Office has reviewed the above referenced Federal Facility Agreement (FFA) milestone extension request (letter from M. McIntosh and R. Petrie to S. Urquhart-Foster and E. Marcillo) pursuant to Section XXX of the FFA. The U.S. Department of Energy (DOE) submitted the request on November 21, 2025, and was received by TDEC the same day.

TDEC recognizes that additional time is needed for DOE to complete remedial actions in Zone 2 and submit and receive approval of all Phased Construction Completion Reports before the Zone 2 Soil Record of Decision Remedial Action Report (RAR) D1 can be submitted. Based on these requirements, TDEC approves the FFA milestone extension for submission of the Zone 2 RAR D1. The DOE submittal date for the report moves from March 18, 2026, to September 30, 2028.

Questions or comments concerning the contents of this letter should be directed to Randy Hoffmeister at the above address or by phone at (865) 985-2513.

Sincerely


for Eileen Marcillo

FFA Project Manager
Division of Remediation - Oak Ridge Office

ec: Mark McIntosh, DOE
Sam Scheffler, DOE
Samantha Urquhart-Foster, EPA
Cathy Amoroso, EPA
Tanya Salamacha, UCOR
Sid Garland, UCOR
OREM Mailroom
ORSSAB

xc: Wade Creswell, ORRCA
Amy Fitzgerald, ORRCA
Terry Frank, ORRCA
Warren Gooch, ORRCA

COPY