




STATE OF TENNESSEE  
DEPARTMENT OF ENVIRONMENT AND CONSERVATION  
Division of Land Protection – Remediation Branch  
Oak Ridge Environmental Field Office  
761 Emory Valley Road, Oak Ridge, Tennessee 37830

May 4, 2026

Mr. Roger Petrie  
Federal Facility Agreement Manager  
U.S. Department of Energy  
Oak Ridge Office of Environmental Management  
Post Office Box 4067  
Oak Ridge, TN 37831



Dear Mr. Petrie

**RE: Federal Facility Agreement Milestone Addition Request for the East Tennessee Technology Park Zone 2 Duct Banks Phased Construction Completion Report**

The Tennessee Department of Environment and Conservation (TDEC) Division of Land Protection – Remediation Branch, Oak Ridge Environmental Field Office has reviewed the above referenced Federal Facility Agreement (FFA) Appendix E milestone addition request (letter from M. McIntosh and R. Petrie to J. Dawson and E. Marcillo) pursuant to Section XVII of the FFA. The U.S. Department of Energy submitted the request on April 27, 2026, and was received by TDEC the same day.

Based on the review of the milestone addition request letter, TDEC approves the FFA Appendix E milestone addition for submission of the Zone 2 Duct Banks Phased Construction Completion Report. The newly established milestone is February 15, 2027.

Questions or comments concerning the contents of this letter should be directed to Randy Hoffmeister at the above address or by phone at (865) 985-2513.

Sincerely

**Eileen Marcillo**

Digitally signed by Eileen  
Marcillo  
Date: 2026.05.01 10:52:01  
-04'00'

Eileen Marcillo  
FFA Project Manager  
Division of Land Protection – Remediation Branch  
Oak Ridge Environmental Field Office

Mr. Roger Petrie

May 4, 2026

Page 2 of 2

ec: Mark McIntosh, DOE  
Sam Scheffler, DOE  
Joanna Hardin, DOE  
Jana Dawson, EPA  
Cathy Amoroso, EPA  
Tanya Salamacha, UCOR  
Sid Garland, UCOR  
OREM Mailroom  
ORSSAB

xc: Wade Creswell, ORRCA  
Amy Fitzgerald, ORRCA  
Terry Frank, ORRCA  
Warren Gooch, ORRCA

COPY