STATE OF TENNESSEE -
DEPARTMENT OF ENVIRONMENT AND CONSERVATION E G E ﬁ e
Division of Remediation, Oak Ridge Office |/ W i

761 Emory Valley Road '

Oak Ridge, Tennessee 37830 JAN - T E &

January 3, 2024 COUNTY MAYOR'S OFFICE

Mr. Roger Petrie

Oak Ridge Office of Environmental Management
U.S. Department of Energy

Post Office Box 2001

Oak Ridge, Tennessee 37831

Dear Mr. Petrie

Re: Federal Facility Agreement Milestone Extension Request for the Y-12 National
Security Complex North Tributary-8 Engineering Evaluation (EE)/Cost Analysis (CA)
(DOE/OR/01-2957&D2) and Action Memorandum (AM)

The Tennessee Department of Environment and Conservation (TDEC), Division of Remediation-
Oak Ridge Office, received the above referenced submittal on December 20,2023. The request
has been reviewed pursuant to the Federal Facility Agreement (FFA) for the Oak Ridge
Reservation (ORR). Based on the need for a significant change to the preferred alternative
proposal, the State approves extending the following milestones:

EE/CA D2: January 8, 2024
AM D1: February 20, 2024

The new milestone dates will be:

EE/CA D2: February 7, 2024
AM D1: May 2, 2024

TDEC was informed during a North Tributary 8 (NT-8) project update meeting that the primary
reason for the subject extension request is the Oak Ridge Office of Environmental
Management's inability to treat the contaminated water at an existing Y-12 treatment facility as
originally proposed in the D1 EE/CA. Since the ultimate goal of protectiveness for Bear Creek is
attainment for all classified uses, preventing the continued releases of contamination from the
NT-8 area is critical. Bear Creek Valley (BCV) contains numerous sources of contamination
which release to Bear Creek including both existing and proposed burial grounds. Because the
U.S. Department of Energy (DOE) is changing the selected remedy outlined in the D1 EE/CA,
TDEC requests for DOE work closely with TDEC and the U.S. Environmental Protection Agency
(EPA) to develop alternatives in the D2 EE/CA which are both protective and consistent with past
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agreements and assertions for Bear Creek Valley, including those in the Performance
Assessment/Composite Analysis completed during remedy selection of the Environmental

Management Disposal Facility (EMDF).

Review of this document meets the review cycle protocol of 14 days. Questions or comments
concerning the contents of this letter should be directed to Cody Juneau at the above address

or by phone at (865) 314-2328.

Sincerely
Digitally signed by Randy C

Randy C Young Young

Date: 2024.01.02 10:49:12 -05'00'

Randy C. Young
FFA Project Manager
Division of Remediation - Oak Ridge Office
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