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Extension Request to Complete Review of the Record of Decision (ROD) for Final Soil Actions in
Zone 1, East Tennessee Technology Park, Oak Ridge, Tennessee (DOE/OR/01-2711&D4)

Pursuant to Section XXX of the Federal Facility Agreement (FFA) for the Oak Ridge Reservation, the
Tennessee Department of Environment and Conservation (TDEC) requests a90-day extension for
review and comment on the above referenced document. As discussed among the FFA parties, the
extension will allow sufficient time for the U.S. Department of Energy submission and regulatory
review of the Addendum to the Final Zone 1Remedial Investigation and Feasibility Study for a
Supplemental Ecological Evaluation that needs to be approved before the Zone 1ROD review can be
completed. Based on the receipt date of August 2, 2024, the original response date is September 3,
2024. With the 90-day extension, the new response date is December 2, 2024.

Questions or comments concerning the contents of this letter should be directed to Randy
Hoffmeister at the above address or by phone at (865) 985-2513.

Spŝ erely

i z
Randy
FFA Project Manager
Division of Remediation -Oak Ridge Office

Joanna Hardin, DOE
Mark McIntosh, DOE
Sam Scheffler, DOE

Samantha Urquhart-Foster, EPA
Tanya Saiamacha, UCOR
Sid Garland, UCOR
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Colby Morgan, TDEC

Wade Creswell, ORRCA
Amy Fitzgerald, ORRCA
Terry Frank, ORRCA
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