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D E P A R T M E N T O F E N V I R O N M E N T A N D C O N S E R V A T I O N

Division of Remediation, Oak Ridge Office
761 Emory Valley Road

Oak Ridge, Tennessee 37830

November 20, 2024

Mr. Roger Petrie
Oak Ridge Office of Environmental Management
U.S. Department of Energy
Post Office Box 2001

Oak Ridge, Tennessee 37831

D e a r M r . P e t r i e

RE: Federal Facility Agreement Milestone Extension Request for the Remedial
Investigation Work Plan for White Wing Scrap Yard (Waste Area Grouping 11), Oak
Ridge. Tennessee (DOE/OR/01-2970&D2)

The Tennessee Department of Environment and Conservation (TDEC), Division of
Remediation-Oak Ridge Office, received the above referenced extension request (letter
from J. Hardin and R. Petrie to S. Urquhart-Foster and R. Young) on November 12, 2024.
The request has been reviewed pursuant to Section XXX of the Federal Facility Agreement
for the Oak Ridge Reservation.

Based on review of the extension request letter, TDEC recognizes that additional time is
needed to resolve responses to comments provided by the U.S. Environmental Protection
Agency and TDEC on the Remedial Investigation Work Plan (RIWP) D1. Although the
extension request references aRemedial Design/Remedial Action Work Plan (D2/A13/R1),
TDEC understands that the U.S. Department of Energy has submitted this extension
request to prepare arevised, approvable RIWP D2 document. The State agrees with the
good cause for extension included in the request and approves extending the milestone
out 60 days from December 27, 2024, until February 25, 2025.

Review of this request meets the review cycle protocol of 14 days. Questions or comments
concerning the contents of this letter should be directed to Eileen Marcillo at the above
address or by phone at (865) 985-2397.




