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Oak Ridge, Tennessee 37831

D e a r M r . P e t r i e

RE: Federal Facility Agreement Milestone Extension Request for the East Tennessee
Technology Park Zone 1Final Soil Record of Decision Remedial Action Report

The Tennessee Department of Environment and Conservation (TDEC) Division of Remediation,
Oak Ridge Office has reviewed the above referenced Federal Facility Agreement (FFA) milestone
extension request (letter from M. McIntosh and R. Petrie to 5. Urquhart-Foster and R. Young)
pursuant to Section XXX of the FFA. The U.S. Department of Energy (DOE) submitted the request
on July 8, 2025, and was received by TDEC the same day.

TDEC recognizes additional time is needed by DOE to submit the Zone 1Soil Interim Record of
Decision D2 Non-Significant Change (NSC) to add land use controls for the Powerhouse area
electrical vaults, K-770 former scrap yard area, and the K-1085 area at the East Tennessee
Technology Park. The NSC must receive approval from the U.S. Environmental Protection
Agency and TDEC before the Zone 1Final Soil Record of Decision Remedial Action Report is
finalized. Based on the review of the extension request letter, TDEC approves the FFA milestone
extension request for submission of the Zone 1Final Soil Record of Decision Remedial Action
Report. The DOE submittal date for the document moves out 400 days from August 26, 2025, to
September 30, 2026.

Questions or comments concerning the contents of this letter should be directed to Randy
Hoffmeister at the above address or by phone at (865) 985-2513.




