STATE OF TENNESSEE
DEPARTMENT OF ENVIRONMENT AND CONSERVATION
Division of Remediation, Oak Ridge Office o
761 Emory Valley Road
Oak Ridge, Tennessee 37830

April 2, 2026

Mr. Roger Petrie Y MAVADIA
Oak Ridge Office of Environmental Management Yo OFFIeE
U.S. Department of Energy

Post Office Box 4067

Oak Ridge, Tennessee 37831

Dear Mr. Petrie

RE: Federal Facility Agreement Milestone Revision Request for the East Tennessee
Technology Park Zone 1 Groundwater Remedial Investigation and Feasibility Study

The Tennessee Department of Environment and Conservation (TDEC), Division of Remediation-
Oak Ridge Office, received the above referenced milestone revision request (letter from M.
McIntosh and R. Petrie) sent on March 26, 2026. The request has been reviewed pursuant to
Section XVIII of the Federal Facility Agreement for the Oak Ridge Reservation.

TDEC approves the requested milestone revisions. These revisions remove the existing Zone 1
Groundwater Plumes Remedial Investigation (RI) milestone of September 15, 2026, and the
Zone 1 Groundwater Plumes Feasibility Study (FS) milestone of September 4, 2027, from
Appendix E. The two documents, as requested, will instead be combined into a single Zone 1
Groundwater Plumes RI/FS with a new milestone of September 4, 2027.

TDEC agrees that there is good cause for these milestone revisions, ultimately noting that this
combined RI/FS format will provide the ability to include all relevant data to make a more
complete evaluation of remedy alternatives.

TDEC supports the U.S. Environmental Protection Agency (EPA) request sent in a letter to the
U.S. Department of Energy (DOE) on March 10, 2026, that proposes tri-party involvement (e.g.,
early scoping meeting, Tech-Memo, or some approach agreed upon by the project team) prior
to development of the RI/FS that seeks to:

1. Review appropriate Zone 1 groundwater data summaries

2. Draft Applicable or Relevant and Appropriate Requirements (ARARs) and develop
appropriate Remedial Action Objectives (RAOs) based on those ARARs

3. Identify and discuss potential FS alternatives
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Collectively drafting ARARs and RAOs prior to RI/FS development will help guide the evaluation
of appropriate FS alternatives which will in turn allow for streamlined review and approval.

Review of this request meets the review cycle protocol of 14 days. Questions or comments
concerning the contents of this letter should be directed to Jared Brabazon at
jared.brabazon@tn.gov, or by phone at (865) 201-2407.

Sincerely
. e Digitally signed by Eileen Marcillo
EI Ieen Ma rCI I IO Date: 2026.03.30 11:41:31 -04'00'

Eileen Marcillo
FFA Project Manager
Division of Remediation - Oak Ridge Office
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