STATE OF TENNESSEE
DEPARTMENT OF ENVIRONMENT AND CONSERVATION
Division of Land Protection — Remediation Branch
Oak Ridge Office
761 Emory Valley Road, Oak Ridge, Tennessee 37830

August 17, 2026

Mr. Roger Petrie

Federal Facility Agreement Manager
U.S. Department of Energy ~UUNTY IOBIO A
Oak Ridge Office of Environmental Management YR URFICE
Post Office Box 4067

Oak Ridge, TN 37831

Dear Mr. Petrie

RE: Extension Request for Waste Acceptance Criteria Compliance Plan for the Environmental
Management Disposal Facility at the Oak Ridge Reservation, Oak Ridge, Tennessee
(DOE/OR/01-3012&D2)

The Tennessee Department of Environment and Conservation (TDEC) Division of Land Protection —
Remediation Branch, Oak Ridge Office, received the second draft (D2) Waste Acceptance Criteria
(WAC) Compliance Plan (WCP) on June 5, 2026. In accordance with Section XXI of the Federal Facility
Agreement for the Oak Ridge Reservation (FFA), the D2 document was subject to a 30-day review and
comment period. Pursuant to FFA Section XXX (Extensions), TDEC requested a 60-day extension,
revising the deadline for TDEC’s comments to September 3, 2026.

TDEC's letter dated June 12, 2026, explains that the State requested the original extension because
the D2 document is effectively a new document that warrants the level of review normally applied to a
D1 submittal. On July 1, 2026, DOE submitted a report titled Performance Modeling for Environmental
Management Disposal Facility Waste Acceptance Criteria Development (DOE/OR/01-3034&D1). The
D1 Performance Modeling Report (PMR) is considered a secondary document per FFA Section XXI.B.2
and serves as a discrete portion of the WCP.

TDEC requests to extend the WCP due date to October 2, 2026. Good cause exists for this extension
because it would align the review due dates of the primary document (WCP) with the review of the
secondary feeder document (PMR) allowing TDEC to incorporate comments on the PMR into its review
of the WCP. The D1 PMR includes three separate analyses that must be evaluated and integrated to
properly assess the D2 WCP. Granting this extension would not delay the achievement of any
scheduled FFA milestones.
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Questions or comments concerning the contents of this letter should be directed to Brad Stephenson at
the brad.stephenson@tn.gov or by phone at (865) 352-1235.

Sincerely

Digitally signed by Eileen

Eileen Marcillo wariio
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Eileen Marcillo

FFA Project Manager

Division of Land Protection — Remediation Branch
Oak Ridge Office

ec: Joanna Hardin, DOE
Mike Vestel, DOE
Sam Scheffler, DOE
Cathy Amoroso, EPA
Jana Dawson, EPA
Alayna Famble, EPA
John Sayer, EPA
Bruce Stearns, Pro2Serve
Sid Garland, UCOR
Jennifer Linton, UCOR
Annette Primrose, UCOR
Tanya Salamacha, UCOR
Ethan Sweet, TDEC
Randy C. Young, TDEC
OREM Mailroom

ORSSAB
XC: Wade Creswell, ORRCA —
Terry Frank, ORRCA a \ r;J) \~

Warren Gooch, ORRCA J \:;/



